

C O N F I D E N T I A

PROCUREMENT DIVISION WEEKLY REPORT FOR

PERIOD ENDING 13 June 1984

1. Progress Report of Tasks Assigned by the DCI/DDCI:

No tasks assigned during this reporting period.

2. Items or Events of Major Interest That Have Occurred During the Preceding Week:

a. XEROX Licensing Dispute: On 6 June 1984, members of the Automated Data Processing Branch & Engineering Branch (ADP&EB/PD/OL) reached a tentative agreement with representatives of Xerox Special Information Systems (XSIS) as to the price this Agency should pay for the "Analyst" software package. Under the agreement, the Agency shall pay 50% of the current XSIS commercial list price for the "Analyst" package. The terms and conditions of the agreement shall be incorporated into a formal agreement by modifying an existing XSIS contract. A briefing is planned for those offices which are expected to be purchasing the "Analyst" commercial package. [REDACTED]

b. Office Of Technical Service (OTS) Request For A Computer Aided Design System: The Office of Technical Service has submitted a request to the Automated Data Processing & Engineering Branch (ADP&EB/PD/OL) to purchase a Computer Aided Design system (CAD) from Computervision Corporation. The request is delayed pending security clearances for Computervision employees. The OTS security office estimates these clearances will take 60 days vice the original estimate of three weeks. Procurement action could be delayed as much as six more weeks. [REDACTED]

C O N F I D E N T I A L

25X1

f. Systems Furniture Procurement for National Photographic Interpretation Center: In response to Request for Proposal (RFP) 84A-291 four proposals were received 01 Jun 1984 concerning the National Photographic Interpretation Center's (NPIC) requirement for systems furniture. Three other offerors submitted no bids prior to 01 June 1984. An informal protest was also received 01 June 1984, concerning NPIC's electrical and lighting specification, however, both issues were resolved and no formal protest will be forwarded to the General Accounting Office. On 07 and 08 June 1984, mock-up presentation were held at NPIC by all four offerors, presenting the furniture they proposed to meet NPIC's requirements. The evaluation is ongoing with contract award scheduled for 29 June 1984.

25X1
25X1

g. Domestic Relocation Services: The Office of Personnel (OP) has been tasked with implementing the provisions of Public Law 98-151 (domestic relocation legislation). To accomplish this task, OP has requested Production & Services Contracts Branch (P&SCB/PD/OL) to contract with Moran, Stahl & Boyer, Incorporated. Contractor will provide a written report and briefing of senior Agency management concerning the factors

involved in satisfying the Agency's unique relocation requirements and viable options, if any, for a relocation strategy using commercial relocation services. This contract was let on 12 June 1984. [REDACTED])

h. Light Fixtures for Office Of Medical Services (OMS):
Industrial Procurement Section of General Procurement Branch (GPB/IPSS/PD/OL) recently received a request for forty additional surface light fixtures to be installed in the OMS corridor at Headquarters. The light fixtures are designed to improve the "quality of life" through their appearance, special light amplification technique, and energy saving engineering, and are similar to 1100 light fixtures recently installed in the corridors of first through the sixth floor, Headquarters Building. [REDACTED]

3. Significant Events Anticipated During the Coming Week:

None